December 10, 2018
Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 26
Reporting Period November 1, 2018 through November 30, 2018
Operable Unit 3
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)?, this monthly progress report is
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. As required by

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11,
2015.

2 Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received

on June 26, 2017.
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the OU3 SOW, this report provides a description of the actions and activities undertaken
pursuant to the CD during this reporting period and plans, actions and data scheduled in the
next eight weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations

The following activities were performed during this reporting period:

« A Supplemental Deed Notice was recorded in Warren County on November 8, 2018. This
Supplemental Deed Notice was prepared in accordance with paragraphs 15A, 15B, and 15C
of the original Deed Notice filed on April 9, 2015 in accordance with section V, paragraph 9a
of the CD.

« The Monthly Progress Report for OU3 for the October 2018 reporting period was submitted
to the USEPA on November 9, 2018.

« A meeting at the site was held on November 27, 2018 with Ramboll, Cascade, and Albea
present for discussion of the upcoming PDI borings and 90% Remedial Design.

« A schedule for the planned supplemental soil borings to be performed inside the Main
Production Area (MPA) of the Albéa Americas Washington facility during the scheduled
plant shutdown from December 24, 2018 to January 1, 2019 was provided to USEPA in e-
mail correspondence dated November 27, 2018.

« Comments on the Draft Preliminary 30% Remedial Design Report were received from
USEPA in e-mail correspondence on November 28, 2018

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« None.

Modifications to the OU3 Work Plans or Schedules

The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were
submitted during this reporting period:

« None.

Anticipated Plans, Actions and Data Scheduled, including Community
Relations (during the Next 8 weeks)
The following activities are planned for the next eight weeks:
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